Date 5.20.11

Proposed Contingency Authorization # 2 o G
: : = COMSTRUCTION COMPANY, INC.
Collin County JJAEP Facility

McKinney, X
QOwner: Collin County PCO #2 - Credit for not using lime for parking/firelanes

Description:

A: Material & Equipment
Sales Tax (8.25%) S -

Subtotal A $ -
B: labor  CCC 5 4
Labor Burden (44.00%) in above
Subtotal B $ -
C: Subcontractors - See attached change orders
Budget item Lime stabilization Break-out $ (28,760.00)
holbrook Credit for nolime $ 11,090.00
e Cost of extra concrete S 18,700.00
Subtotal C $ 1,030.00
Subtotal A-C  $ 1,030.00
D: General Contractor Mark-up {10%) S -
Subtotal D S -

TOTAL no cost--wash
F. Contract Time Extension 0O calendar Day

Crossland Construction Co., Inc. Collin County

By: By:
Project Manager/DI McClenney

Date Signed Date i%;);d
VAI architect //ﬁ/"ﬂﬁ o=t
By: 7

f‘{tephen Tran/Woodrow Woods

MO cosT

Amount Approved
05292011

Date Signed

Bill Burke
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CONSTRUCTION COMPANY, INC. Detailed, Grouped by Each Number
Collin County Juvenile Justice Project # 09TX08DM

4630 Community Ave Tel: Fax:

McKinney TX 75071

Date: 173172011

To Subcontractor/Vendor: Architect’s Project No:

Holbrook Co. Contract Date:

3430 High Prairie Road Contract Number: 3100-310000-S
Grand Prairie, TX 75050 Change Order Number: 004

The Contract is hereby revised by the following items:

delete lime in areas not used

PCO Item # Description el Amount
R COS A0
$28,760 for lime ACO Y WA

75,775 sg of lime paving area.

That equates to $0.41 sf T \'_‘\'oda» @, &£}/DC§~
Two areas did not get limed ’:"“"J,&; m .

10,344sf at the Hammerhead, fireline leading up to it, and the parking two parking areas
16,706sf east new parking lot j

27,050 sf x $.041/sf = $11,090.50 credit.

The original Contract Value was.......cccovecerisirnnnens 5B S it e Ot S, S Ui, SRaes St 139,370.00
Sum of changes by prior SUbCONIract Change Orters........ceeioiiiiriisiiiisiiaiticiirseisnasirissseasssesemisiniass s es 5,625.00
The Contract Value prior to this Subcontract Change Order was 144,995.00
The Contract Value will be changed by this Subcontract Change Order in the amount of (11,090.50)
The new Contract Value including this Subcontract Change Order will Be.........cccovvivviiirececiimiiiiniinnnsrenaeess 133,904.50
The Contract duration will Be ChanGed BY.........ccoi i e st e e s s s s ss s s eases e scesenes 0 Days
The revised Substantial Completion date as of this Subcontract Change Order is........cocoean. i

Crossland Construction Co., Inc. Holbrook Co.

CONTRACTOR SUBCONTRACTOR/VENDOR

861 N Coleman 3430 High Prairie Road

Ste 100 Grand Prairie, TX 75050

Prosper, TX_ 75078

Address Address

By Clint Brown By

SIGNATURE ] SIGNATURE

DATE DATE
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